Approved For Release 2001/08/13 : CIA-RDP78B04747A001800070015-0

DMD/NPIC-381-62 1 June 1962

MEMORANDUM FOR THE RECORD -

	SUBJECT: Photochemical Solutions Laboratory - 1	25X1A 25X1A
		25X1A
	1. At a brief meeting between	
05)/44	stated that he had issued a hold order	
25X1A	on construction of certain parts of to permit installation of the two 8x10x3' cabinets destined for the Photochemical Solutions	25X1A
25X1A	Laboratory, Room 311. stated that stated that would be willing to ship the cabinets in advance of the rest of the equipment	25X1A
	at their own expense and that they could be delivered to Washington within two weeks of receipt of a request. agreed to advise him of the required delivery date sometime after the 15th of June. However, he does not expect that the contractor will want the cabinets before 31 July which means that they will be included with the full	25X1A
25X1A	shipment. So as to arrive in Washington by 31 July 1962, but will delay shipment several weeks should this be desirable to fit the building schedule.	
25X1A 25X1A 25X1A	to advise us as soon as possible as to the date may have access to Room 311 for installation of the equipment. does not have a firm date from the contractor but believes it will be August or later.	25X1A 25X1A
25X1A	agreed to advise and arrange on the best method for contacting arrange and arrange for	25X1A
	to sub-contract the installation through that if he did not contact the many through the did not contact the weekend, would early next week.	25X1A 25X1A
25X1A		25X1A 25X1A
	25X1A	
	Deputy Chief,	

25X1A ee: TP&DS/NPIC

DECLASS REVIEW by NIMA/DOD

MORIT

Data Management Division, NPIC

NPIC ROUTING SLIP DATE: 1 FOR YOUR A CILON TO INITIALS DATE DIR DEP/DIR EXEC/DIR OPS/OFF SA SA CH/AS CH/SS CH/RS CH/PAS CH/TPDS_ CH/PD CH/DMD CH/TID SIO/CIA SIO/ARMY SIO/NAVY SIO/AF SEC/AC REMARKS:

STATINTL

NPIC-FM30(9-61)

1